

1 BILL NO. S-86-07-

24

2 SPECIAL ORDINANCE NO. S-

131-96

3 AN ORDINANCE approving Change Order
4 No. 1 and FINAL for Contract 85-XP-4,
5 30" Indianapolis Road Div. II Feeder
6 Main, with T-G Excavating, Inc., in
7 connection with the Board of Public
8 Works and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and FINAL for Contract
13 85-XP-4, 30" Indianapolis Road Div. II Feeder Main, in connection
14 with the Board of Public Works and Safety, for:


15 Items 2a, 2b, 3, 6b, 6c, 6d, 7a, 7b
16 and 10 are adjustments, to final
17 quantities on original contract.
18 *11 is replacement of deleted Item
19 #8. *12 is replacement of deleted
20 Item #6b. *13 required for transi-
21 tion from 30" Main to 16" Main.
22 *14 required restraint for Item #12.
23 *15 contractor was forced to go below
24 several unknown drainage pipe. *16
25 & *17 per county officials demand to
26 relocate. *18 due to telephone cables
27 placed after project was bid. *19
28 county officials demand at ditch crossings;

29 involving a net decrease of Four Thosuang Seven Hundred Seven and
30 16/100 Dollars (\$4,707.16), all as more particu'arly set forth in
31 the specifications, and which is on file with the Office of the
32 Board of Public Works and Safety and is by reference incorporated
herein, made a part hereof and is hereby in all things ratified,
confirmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 7-22-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Henry, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	_____	_____	_____	<u>✓</u>	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-12-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 1-131-86 on the 12th day of August, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 1986, at the hour of 11:30 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of August, 1986, at the hour of 10 o'clock A M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDERContract No. 85-XP-4Change Order No. 1 & FINALResolution No. ---Project No. 63761Board Order No. 23-85Name of Project 30" INDIANAPOLIS ROAD DIV. II FEEDER MAINDate JUNE 16, 1986To: T - G EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease Increase	
2a	480	GRANULAR BACKFILL (TYPE "A")	7.14	207.06	
2b	1263	GRANULAR BACKFILL (TYPE "B")	5.05		6,327.65
3	12,541	30" WATER MAIN PIPE	40.78	29,116.92	
6b	-0-	30" - 90° BEND	2,138.00	2,138.00	
6c	2	30" 22½° BEND	1,879.00	3,758.00	
6d	-0-	24" TRANSITION SLEEVE	1,265.00	1,265.00	

NOTE: SEE PAGE TWO FOR CONTINUATION

NOTE: ITEMS WITH * DENOTES ADDITIONAL ITEMS
NOT ON ORIGINAL CONTRACT.

Total Decrease

Total Increase

Net (Decrease) (Increase)

Contract Price

The sum of \$ 4,707.16 is hereby ~~added~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

\$ 688,017.17

Current Contract Price Adjusted by Previous Change Order

\$ 688,017.17

New Contract Price Including This Change Order

\$ 683,310.01

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Sam C. Altshuler (Chief Water Engineer)Date 7-8-86Accepted by: Thomas M. Stockamp, Pres. (Contractor)Date 7/2/86Approved by: David J. Keck (Director of Water Resources)Date 7-16-86Approved by: David J. Keck (Chm. Bd. of Works)Date 7-16-86

(Member Bd. of Works)

Date 7-16-86

(Member Bd. of Works)

Attested by: Helen W. Hochman (Clerk)Date 7-16-86

Change Order No. 1 & FINAL

CONTRACT
~~Resolution~~ No. 85-XP-4

Board Order No. 23-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: ITEMS 2a, 2b, 3, 6b, 6c, 6d, 7a, 7b, and 10, ARE ADJUSTMENTS

TO FINAL QUANTITIES ON ORIGINAL CONTRACT.

*11 IS REPLACEMENT OF DELETED ITEM #8

*12 IS REPLACEMENT OF DELETED ITEM #6b

*13 REQUIRED FOR TRANSITION FROM 30" MAIN TO 16" MAIN

*14 REQUIRED RESTRAINT FOR ITEM *12

*15 CONTRACTOR WAS FORCED TO GO BELOW SEVERAL UNKNOWN DRAINAGE PIPE

*16 & *17 PER COUNTY OFFICIALS DEMAND TO RELOCATE

*18 DUE TO TELEPHONE CABLES PLACED AFTER PROJECT WAS BID

*19 COUNTY OFFICIALS DEMAND AT DITCH CROSSINGS

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain


3. Affect on operation and maintenance cost of this project:


NONE

RECEIVED

JUL 8 1986

FORT WAYNE WATER UTILITY
ENGINEERING DEPT.


Larry Fiedler, Inspector - GM Projects


Kenneth J. Russell, P.E., Project Engineer

WATER CONTRACT NO. 85-XP-4
CHANGE ORDER NO. 1 & FINAL

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
a	387	TYPE "A" PAVEMENT REPLACEMENT	1.34		97.82
b	300	TYPE "B" PAVEMENT REPLACEMENT	14.05		1,475.25
-0-	-0-	48" STEEL CASING PIPE (BORED)	278.00	11,120.00	
o	10	6" CONNECTION ASSEMBLY	1,306.00		2,612.00
11	40	42" STEEL CASING PIPE (BORED)	257.00		10,280.00
12	1	30" x 30" x 30" TEE	3,348.00		3,348.00
13	1	30" x 16" REDUCER	1,717.00		1,717.00
14	108	16" WATER MAIN PIPE	38.84		4,194.72
15	3262	EXTRA EXCAVATION PER ADDITION ONE FOOT DEPTH, PER LINEAL FOOT	1.80		5,871.60
16	108	REMOVE AND RELAY 30" WATER MAIN	9.93		1,072.44
17	1	ABANDON AND RESTORE STREET CUT (LUMP SUM)	1,213.00		1,213.00
18	1	COMPENSATION FOR LOSS OF PRODUCTION, DUE TO NEWLY PLACED BURIED CABLES(LUMP SUM)	2,804.00		2,804.00
19	121.57	RIP RAP STONE (IN PLACE PER TON)	15.50		1,884.34
Total Decrease				47,604.98	
Total Increase					42,897.82
Net (Decrease) (Increase)				4,707.16	
Contract Price					

TITLE OF ORDINANCE Change Order #1 and Final, Contract 85-XP-4, 30" Indianapolis Road
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety Feeder Main
SYNOPSIS OF ORDINANCE Change Order #1 and Final for Contract 85-XP-4, 30" Indianapolis

Road Feeder Main is necessary because of the following: Items 2a, 2b, 3, 6b, 6c,

6d, 7a, 7b and 10 are adjustments. To final quantities on original contract.

*11 is replacement of deleted Item #8

*12 is replacement of deleted Item #6b

*13 required for transition from 30" Main to 16" Main

*14 required restraint for Item *12

*15 contractor was forced to go below several unknown drainage pipe

*16 & *17 per county officials demand to relocate

*18 due to telephone cables placed after project was bid

*19 county officials demand at ditch crossings

T-G Excavating is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$4,707.16.

ASSIGNED TO COMMITTEE

BILL NO. S-86-07-34

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and FINAL for Contract 85-XP-4, 30" Indianapolis

Road Div. II Feeder Main, with T-G Excavaing, Inc., in


connection with the Board of Public Works and Safety of the City of


Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)


YES

NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER

MARK E. GIAQUINTA

CONCURRED IN 8-12-86

SANDRA E. KENNEDY
CITY CLERK